

## Matching Grant Report to Botary Foundation (India)

Complete and return to:
Rotary Foundation(India)
Thapar House(Central Wing)
124, Janpath, New Delhi-110 001, India
Fax: 91-11-23340895, Email: rfi@rotaryintl.org

- Progress reports are required by 31 May for the period ending 31 March.
- A final report is required within two months of the full expenditure of grant funds.
- Audited accounts, with original receipts and vouchers, must accompany each 31 March and final report.
- Keep a copy of each report for your records, and retain all records for eight years if original documentation is not being sent to RF(I).
- Primary partner Rotary Clubs/districts must submit Progress Reports every twelve months during project mentation. The Final Report is due two months after completing the Project.

THIO MARTION				
Marching Grant Number:	65153	Project Country:	India	
PROGRESS REPORT	☑ FINAL REPORT	REPORTING PERIOD-FROM	05.03.2008 TO	10.07.2008
Partner Rotary Club:	Guntur		District:	3150

memational Partner Rotary Club: R.C. Palermo-Parco delle Madonie

District: 3150

District 2110

Project Narrative

Fact Information

1.Briefly describe the Project.

a. What were your original objectives?

The project is to provide21 Bore wells in villages.

b. What was actually accomplished?

Rotarians of Guntur were able to execute the project as per the original objectives. They were able to execute the project as per the original objectives. They were able to execute the general failures in digging inspite of the soil test etc. Their discipline in planning and execution brought laurels both to the project and also the Rotarians. They proved their power of execute the target.

- c. When and where did the project take place, and who were the beneficiaries?
- Project was implemented in the Rural areas of Guntur Dist.. Where there is acute shortage of water.


  Seneficiaries are the villagers who were facing hardships of water shortage.
  - 2 Scope change, if the project was changed, how and why was it changed?

The scope of the project was not changed.

## Butarian Involvement and Oversight

How did Rotarians manage and oversee the project?

The Rotarians of R.C. Guntur actively participated in the project. They assisted the surveyors in identifying the places where the bore wells could be of most useful to the beneficiaries. They supervised & monitored the project with the help of the beneficiaries.



PDG.Dr.Ravi Vadlamani at the inauguration of Hand Well



PDG.Dr.Ravi Vadlamani at the inauguration of Hand Well



BENIFICIARIES AT THE HAND WELL



BENIFICIARIES AT THE HAND WELL



BENIFICIARIES AT THE HAND WELL



BENIFICIARIES AT THE HAND WELL



BENIFICIARIES AT THE HAND WELL




PDG.Dr.Ravi Vadlamani at the inauguration of Hand Well



PDG.Dr.Ravi Vadlamani at the inauguration of Hand Well



PDG.Dr.Ravi Vadlamani at the inauguration of Hand Well




BENIFICIARIES AT THE HAND WELL



BENIFICIARIES AT THE HAND WELL



BENIFICIARIES AT THE HAND WELL



PDG.Dr.Ravi Vadlamani at the inauguration of Hand Well



BENIFICIARIES AT THE HAND WELL



PDG.Dr.Ravi Vadlamani at the inauguration of Hand Well



PDG.Dr.Ravi Vadlamani at the inauguration of Hand Well



PDG.Dr.Ravi Vadlamani at the inauguration of Hand Well



BENIFICIARIES AT THE HAND WELL



BENIFICIARIES AT THE HAND WELL



PDG.Dr.Ravi Vadlamani at the inauguration of Hand Well